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Via Electronic Mail
July 1, 2011

Tricia A. Edwards

On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse lle, M1 48138

RE: PROGRESS REPORT
RECLAMATION OIL SITE IN DETROIT, MICHIGAN

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph
21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a
written progress report every 30 days after EPA approval of the Site Work Plan. The
reporting period has been transitioned to a month-end reporting period for administrative
efficiency.

SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the
reporting period of June 1-30, 2011 are summarized below.

Sewer Replacement/Rehabilitation

We continue to discuss the design for replacement of the existing sewer system with the
City of Detroit DWS and await their approval.

Groundwater Verification Sampling
Replacement temporary monitoring wells were installed at the TMW-5 and TMW-11

locations on June 17, 2011 as described in the March 8, 2011 Technical Memorandum
regarding Pre-Excavation Groundwater Verification Sampling Results.
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ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the
next reporting period of July 1-31, 2011 are summarized below.

Sewer Replacement/Rehabilitation

The schedule for the sewer replacement/rehabilitation work is dependent upon approval
of the technical approach and issuance of a permit by the City of Detroit DWS. We will
continue to work toward implementation as soon as possible. Horizon will contact you
when the City of Detroit DWS approves the sewer replacement specifications with an
update on the implementation schedule. The placement of topsoil and seed will follow
the sewer work.

Groundwater Verification Sampling

For efficiency considerations, sampling of the temporary wells at the TMW-5 and TMW-
11 locations will be completed coincident with mobilization for the sewer replacement
project. A schedule for this activity will be forwarded once established.

If you have any questions regarding the information provided herein, please contact me at
(616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL

M,ﬂ’f’&m&w

William T. Davidson
Project Manager

cc: Alexandra Clark, Weston
Michelle Rosenthal, Garvey Schubert Barer

V:\Reclamation_Oil\Progress_Reports\RecQil-PR6-2011-07.doc



